9 Week Schedule / To Do List

Week 1:  February 13-19

- Website done/started

- Contact staff with plans, materials

- Find projectors/screens

- Contact Theater department

- Poems

- AG Juggler installed

- Finalize floor plan/stage area

- Finalize whether we are using keying node in VR world or using AfterEffects

- Use LiveVideo node?

- Inquire about plastics/acrylics for boxes

- Research materials/costumes for audience – roll of blue or green construction paper

- Inquire about costs for building our own chairs (box chairs) for audience – materials, cost, process

Week  2:  February 20-26

- Finalize what VR performance is and physical performance – same or different?

- Try to finalize costume ideas for performer

- Face/body paint

- Storyboard of everything

- Performance should be almost done

- Start incorporating Visuals

- Finalize which projectors/screens/curtains we are using

- Get rods for curtains, pvc rods

Week  3:  February 27-March 5

- Test Setup with actual projectors, screens, curtains, and placement of AG node/workstation

- Continue with performance and visuals

- Look for costume materials

- Test shooting for performer

- Figure out what streams the AG cameras will output – performer, audience, VR world, etc.

Week 4:  March 6-12

- Start rehearsals in real time

- Continue visuals and performance

- Trial for shooting and have a video to incorporate with rehearsals

Week 5:  March 13-19

- Rehearsal

- Adjustments

- Make sure we have box materials set

- Construct costumes for audience

- Inquire about chairs for audience

- Paint or figure out which cloth to cover the stage with

Week 6:  March 20-26

- Rehearsal

- Finalize invitation/flyer

- Finalize visuals and performance

- Finalize costumes for performer and audience

Week 7:  March 27-April 2

- Rehearsal 

- Send out invitation/flyers

- Ask for volunteer help

Week 8:  April 3-9

- Go crazy with last minute stuff

Week 9:  April 10-16

- We better be ready by now!

